COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 20/ 2021

ESTI MATE SUMVARY 09: 36: 43
CONTI D C23607 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23607- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIVE ALLOW 72 WORK DAYS
Grand Junction RE Various Chipseal PERCENT TIME  56. 94 ORI G TI ME ALLON 72 WORK DAYS
PROJECT NO. STA141A- 051
GRAND JUNCTI ON RE VARI OUS CHI PSEAL
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 17/ 2021 DATE TI ME STARTED 05/17/2021
556 Struthers Avenue DATE LET 12/ 17/ 2020 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 01/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2021 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,329, 458.01 PARTI Cl PATI NG $  2,474,614.35 $ 626, 338. 25
AWARD PRQIECT AMT: $  3,288,442.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 74.32% TOTAL EARNI NGS 2,474, 614. 35 626, 338. 25
FUNDS AVAI LABLE: $ 854, 843. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,474, 614. 35 626, 338. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -49, 326. 64 -2,749. 48
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,425,287.71 623, 588. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,425,287.71 623, 588. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 623, 588. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

408- 01000

409- 01015

411-10216

411-10253

626- 00000

626-01114

627-00008

627-00013

C23607

23607-BI D
STA141A-051

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking (G ooving)
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CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23607-BI D ESTI MATE RUN 07/ 20/ 2021
PRQJECT: STA141A- 051 ESTI MATE NO 0002 09: 36: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30405 *Preformed Thernopl astic Pavement MarKking 2,381. 000 0. 000
(vord-Symbol) SF 0.000 0.00
14. 00000 0. 000 0. 00
0065 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,128. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0070 630-00000  *Fl aggi ng 2, 304. 000 1, 202. 000
HOUR 904. 000 29, 832. 00
33. 00000 2,106. 000 69, 498. 00
0075 630- 00001 *Pilot Car Qperation 340. 000 184. 250
HOUR 145. 000 9, 425. 00
65. 00000 329. 250 21,401. 25
0080 630-00007 *Traffic Control Inspection 32.000 11. 000
DAY 13. 000 715. 00
55. 00000 24.000 1, 320. 00
0085 630-00012 *Traffic Control Management 72.000 23. 000
DAY 15. 000 10, 725. 00
715. 00000 38. 000 27,170. 00
0090 630-80341  *Construction Traffic Sign (Panel Size A) 71. 000 18. 500
EACH -7.000 -231.00
33. 00000 11. 500 379. 50
0095 630-80342 *Construction Traffic Sign (Panel Size B) 104. 000 39. 500
EACH -4.500 -396. 00
88. 00000 35. 000 3, 080. 00
0100 630-80344  *Construction Traffic Sign (Special) 584. 000 90. 000
SF 0. 000 0. 00
16. 00000 90. 000 1, 440. 00
0105 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 035. 00000 2.000 6, 070. 00
0110 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23607- BI D ESTI MATE RUN 07/ 20/ 2021
PRQIECT STA141A- 051 ESTI MATE NO 0002 09: 36: 43
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0115 630-80360  *Drum Channel i zi ng Device 28. 000 14. 000
EACH 0. 000 0. 00
5. 50000 14. 000 77.00
0120 630-80380 *Traffic Cone 320. 000 25. 000
EACH 0. 000 0. 00
1.10000 25. 000 27.50
0125 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0.500
LS 0. 000 0.00
15, 500. 00000 0. 500 7,750. 00
0130 700-70010 F/ A M nor Contract Revisions 71, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70023 F/ A On- The-Job Trai nee 5, 280. 000 0. 000
FA 3, 200. 000 3, 200. 00
1. 00000 3, 200. 000 3, 200. 00
0145 700-70111  Project First Program 1, 500. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0150 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 900- 00006 Added Item (Dol lar)/ Cover Coat Material Failing 0. 000 -5,521. 880
G adations
DOL 0. 000 0.00
1. 00000 -5,521. 880 -5,521. 88
CAT 0200 CURRENT AMI $ 3,327,858.01% 626, 338.25$ 2,473,014. 35
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1.000 1, 600. 00
CAT 0400 CURRENT AMT $ 1,600.00 % 0.00% 1, 600. 00

PROQIECT TOTAL

CURRENT AMI $ 3,329,458.01$

626,338.25% 2,474,614. 35



